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Action Request  

The Department of Transportation Services of the City and County of Honolulu (City) 
has submitted a request for approval to advance the Honolulu High-Capacity Transit 
Corridor Project (the project) into preliminary engineering. This memorandum seeks 
approval of that request. 

The New Starts Team for the Honolulu project recommends approval of the request 
because the project has met all requirements for entry into preliminary engineering: the 
project has received a Medium rating against the New Starts criteria; the project sponsor 
has demonstrated the technical capacity to undertake the project; and the project has 
been adopted into the Oahu Metropolitan Planning Organization's financially 
constrained long-range transportation plan. 

The City submitted an initial PE request on May 5, 2009. On August 4, FTA directed 
the City to revise the cost estimate and financial plan submitted by adding $116 million 
per the recommendation from the project management oversight contractor (PMOC). 
The City submitted a revised plan on August 12 at which time FTA determined the 
application to be complete. 

Project Description 

The project is an approximately 20-mile double-track rail line serving the south shore of 
Oahu from a western terminus in Kapolei, past Pearl Harbor and Honolulu International 
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Airport, through downtown Honolulu to an eastern terminus at Ala Moana Center. The 
project includes 21 stations; four park-and ride facilities with 4,100 total spaces; 
approximately 76 rail vehicles initially (with nine more vehicles purchased in 2024/25); 
and a facility for vehicle storage, vehicle maintenance, and system operations. The 
electrified (third rail) line will be almost entirely on elevated structure in existing public 
rights of way — primarily arterial streets. Rail service will extend over 20 hours each 
day with automated trains running every three minutes in the weekday peak periods and 
six minutes during most off-peak hours. 

The total expected FFGA project cost including finance charges is $5,348 million in 
YOE dollars. The City is seeking $1,550 million in Section 5309 New Starts funds (29 
percent). 

Project Purpose 

The project corridor is on the south shore of Oahu and includes, from west to east, the 
rapidly growing areas of Kapolei/Ewa, the Pearl Harbor/HNL international airport, 
downtown Honolulu, Ala Moana Center, the University of Hawaii (UH) at Manoa, and 
Waikiki. The corridor is geographically constrained by the ocean to the south and two 
mountain ranges to the north. Pearl Harbor reaches well inland from the ocean and 
pinches the already-narrow corridor near its mid-point. Currently, there are 550,000 
residents and 400,000 jobs in the corridor. Because most of these jobs are located in the 
urban core extending from Pearl Harbor on the west to Waikiki and UH on the east, 
large numbers of workers commute into the core from the western parts of the corridor 
and from Central Oahu — located between the two mountain ranges to the north. 

Highway travel is carried by the H-1 freeway that extends through the length of the 
corridor. H-1 carries the large majority of the longer automobile trips in the corridor 
because of the general absence of parallel highways and major arterials. Near Pearl 
Harbor, H-1 traffic is joined by traffic from H-2 — a freeway extending north into 
Central Oahu. Consequently, H-1 is heavily congested through much of the day, seven 
days per week, despite the presence of HOV lanes in the western-most segment of the 
corridor and a reversible lane in the vicinity of Pearl Harbor. Within the urban core, 
street capacity is similarly limited by the scarcity of continuous arterials stretching 
between the airport, downtown Honolulu, Waikiki, and the UH campus. 

The Honolulu bus system provides high quality service throughout the corridor and 
carries 185,000 linked trips per average weekday. Per-capita ridership is among the top 
20 in the country, reflecting heavy traffic congestion, high parking costs in the urban 
core, and aggressive efforts by the City to improve service with express buses on HOV 
lanes, several bus rapid transit routes, and relatively low fares. Service quality suffers 
substantially from mixed-traffic operations, however, and increasing traffic congestion 
degrades schedule reliability, increases operating costs, and exacerbates the bus-
capacity limitations on the highest-ridership bus routes. Average door-to-door travel 
time for transit riders from Western and Central Oahu to the urban core is currently 95 
minutes. 
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By 2030, the corridor is projected to have 760,000 residents and 525,000 jobs, capturing 
most of the population growth and effectively all of the employment growth anticipated 
for Oahu for the next two decades. Some 40 percent of growth within the corridor is 
projected for Kapolei/Ewa where, by City policy, a secondary urban center is beginning 
to emerge on formerly agricultural land. Increasing traffic volumes are projected to 
make highway congestion marginally worse despite $3 billion worth of highway 
improvements in the corridor. Demographic growth is expected to increase bus 
ridership to 225,000 daily linked trips but the performance of the bus system is expected 
to continue to degrade because of increasing congestion — with even longer travel times, 
less reliable service headways, increasing capacity problems, and still-higher operating 
costs to maintain the same headways. Average transit travel time from Western and 
Central Oahu to the urban core is expected to increase to 99 minutes. 

The baseline alternative adds more express bus routes, increases the frequency of 
limited-stop routes, and takes advantage of a new HOV facility connecting existing 
HOV lanes in the corridor to the west edge of downtown Honolulu. The baseline also 
increases the number of community circulator routes serving the rapidly growing 
western parts of the corridor. As a result, ridership is projected to increase to 234,000 
linked trips per day, average transit travel time from Western and Central Oahu to the 
urban core is estimated to decrease to 94 minutes, and bus riders are predicted to save 
3.2 million hours of travel time annually. These marginal improvements reflect two 
fundamental limitations on low-cost attempts to improve service: first, the bus system 
already includes most of the useful low-cost improvements that are possible in the 
corridor; and second, most bus services in the corridor will continue to operate in 
heavily congested mixed traffic. 

The project introduces a fully grade-separate guideway for trains providing frequent, 
much-higher-speed transit service. The rail line is projected to carry 116,000 daily trips 
and increase total transit ridership to 283,000 daily linked trips. The project will reduce 
average transit travel times from Western and Central Oahu to the urban core to 65 
minutes — 29 minutes faster than the baseline alternative — and will save transit riders a 
total of 21 million hours per year by 2030. The City also intends to use the rail stations 
in Western Oahu as focal points to shape development of the second urban center on 
Oahu. 

In summary, the City sees the proposed rail project as a way to make significant 
improvements in transit service that cannot be accomplished with buses on congested 
streets and highways, to attract large numbers of new transit riders for both (1) longer-
distance travelers from Western and Central Oahu to the urban core and (2) shorter-
distance travelers within the urban core, and to help shape the development of the 
emerging urban center in West Oahu. 

Planning History 

The project has emerged from a planning process that conforms to FTA New Starts 
requirements and reflects the ongoing tensions between the project-advocate role of the 
City administration, the narrowly divided City Council, and the divergent views of the 
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public. The documents, decisions, and other milestones that comprise the project's 
history are the legacy of those tensions: 

• December 7, 2005:   alternatives analysis and Draft Environmental Impact Statement  
(AAIDEIS) considering major  highway and transit options for  the High Capacity 
Transit Corridor.  005:  FTA publishes a Notice of Intent (NOT) in the Federal 
Register for a combined  alternatives analysis and Draft Environmental Impact  
Statement (AA/DEIS) considering major highway and transit options for the High  
Capacity Transit Corridor.  

• November 1, 2006: The City completes the alternatives analysis having decided, in 
collaboration with FTA, to defer the Draft EIS in deference to the local schedule for 
selection of a locally preferred alternative. 

• December 22, 2006: The City selects an LPA that is "fixed guideway transit" with a 
length of approximately 34 miles extending from West Oahu, along Salt Lake 
Boulevard or through Honolulu International Airport, through downtown, and 
branching to two eastern termini in Waikiki and on the Manoa campus of the 
University of Hawaii. 

• February 27, 20074: The City identifies a 20-mile "first project" within the LPA, 
extending from the west in Kapolei, via Salt Lake Boulevard, to Ala Moana Center 
just east of downtown. 

• March 15, 2007: FTA publishes in the Federal Register a Notice of Intent (NOT) to 
undertake an EISenvironmental review of the "first project," including alignment 
options on Salt Lake Boulevard and through Honolulu International Airport. 

• May 4, 2007: The Oahu Metropolitan Planning Organization amends the Oahu 
Regional Transportation Plan to include fixed guideway transit from East Kapolei to 
Ala Moana Center. 

• April 17, 2008: The City chooses steel wheel on steel rail as the transit technology. 

• November 21, 2008: The Draft EIS is published. 

• February 11, 2009: The City chooses the airport alignment option. 

• May 4, 2009: The City submits an initial request to FTA to advance the project into 
PE. 

• August 12, 2009: With receipt of the revised financial plan, FTA deems the PE 
application complete. 

Two other milestones were important to the development of the proposed rail project. 
In January 2007, the City began to accrue tax revenues dedicated to the project through 
legislative actions taken in 2006 by both the State and the City. In November 2008, 
Honolulu voters passed a referendum question on whether City should proceed to 
implement a rail project. 

National Environmental Policy Act (NEPA) Schedule 

The NOT was published in March 2007. The Draft EIS was published on November 21, 
2008. In July 2009, the City submitted an administrative draft of the Final EIS to FTA. 
FTA transmitted an initial set of comments to the City on the administrative draft, 
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which the City is currently addressing. The City's schedule calls for publication of the 
Final EIS very soon after approval of the project into PE and receipt of a Record of 
Decision in November 2009. 

However, this ambitious schedule now appears to be unlikely because of protracted 
meetings on historic and cultural issues. In an unusual step, the Advisory Council for 
Historic Preservation has weighed in on the development of a Programmatic Agreement 
(PA) that needs to be finalized prior to the release of the FEIS. Further, since the 
Department of Transportation Services for the City and County of Honolulu does not 
have the necessary authority to bind the City to commitments identified in the PA, the 
City will need to go back to the City Council for this authority. FTA does not expect to 
issue the FEIS until late fall at the earliest. 

Project Cost and Capital Funding 

The City estimates that the project will cost $5.35 billion (YOE) with category-specific 
costs as follows: 

Standard 
Cost 

Category 
Category Description 

Estimated 
Capital Cost 

($ millions, YOE) 

10 Guideway and Trackwork $1,667.8 

20 Stations, Stops, Terminals $389.2 

30 Support Facilities $138.5 

40 Site work/Special Conditions $895.5 

50 Systems $311.2 

60 ROW, Land, Improvements $128.6 

70 Vehicles $398.8 

80 Professional Services $933.6 

90 Contingency $184.2 

100 Finance Charges $290.3 

-- Total $5,347.7 

The project sponsor is seeking $1.55 billion (YOE) in New Starts funds (29 percent). 
The two non-New-Starts sources of capital funds are a 15-year (2007 through 2022) 
dedicated increment in the general excise tax on Oahu ($3.79 billion including the 
current cash balance and interest) and FTA Section 5307 formula funds ($305 million). 

However, in late August 2009, the City opened bids for construction of elements of the 
westernmost six miles of the project. While contract negotiations continue, initial 
reports from the City are that the bids are lower than their engineer's estimates by 10 to 
25 percent. The City had anticipated that the weak economy would produce lower-
than-estimated bids, similar to those observed for public works projects elsewhere. As 
a result, the City may revise the full-project cost estimate and the financial plan soon 
after PE approval. 
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Assessment of Project Scope, Schedule, Cost, and Technical Capacity 

FTA assigned two Project Management Oversight Contractors (PM0Cs) to reviews  of 
the Honolulu project: one focused on the project scope, schedule, and cost; and the 
second focused on the readiness of the City to undertake PE. 

In August 2008, FTA assigned Jacobs Engineering to review the project delivery 
method, scope, schedule, cost and schedule contingencies, and cost estimate, and to 
assess the project cost and schedule risks in anticipation of FTA's need for this 
information in the New Starts evaluation and rating of the project to support the 
decision on entry to PE. This review also included several iterations of PMOC 
comments, responses from the City, and revisions of both the PMOC comments and the 
cost estimate. Jacobs completed the cost review in July 2009. Specific comments from 
the review include: 

Project Scope 

• A Memorandum of Understanding should be developed with the Hawaii 
Department of Transportation (HDOT). 

• Resolution of the issue of proximity of the guideway to runways 22R14L and 
22L/4R at the Honolulu International Airport should be vetted with HDOT and 
the Federal Aviation Administration. 

• Utility aAgreements should be developed with private and public owners, 
including the military. 

• Vehicle bBasis of Ddesign and functional sizing should be fully developed. 
• Rail fleet size requirements should be determined 
• Final location of the Is4maintenance and sStorage facility (MSF)  should be 

determined 
• Scope for the aAdministration Bbuilding and Qoperations Gcontrol cGenter 

should be fully developed. 
• A preliminary contracting packaging plan has been developed. This plan should 

be finalized during PE since construction activities are anticipated to begin early 
in the project lifecycle. This plan should include a source selection plan(s) and 
contract specific work plans. 

• A Ppreliminary operations plan should be developed. 
• The responsible entity for state safety oversight in Hawaii should be determined 

• The City should ensure that the service velocity does not erode over the next 
course of design changes. 

Project Schedule  

• The Master Project Schedule (MPS) should be "baselined" early in the PE. The 
baseline should be used during subsequent monthly progress updates for variance 
reporting and to support the justification of recovery schedule efforts. Likewise, the 
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City should incorporate schedule revisions to address any necessary means or 
methods of schedule recovery to account for any delays/schedule impacts realized to 
date. 

• The utilization of manpower and equipment resource loading and budget/cost 
loading should be addressed. 

• The MPS requires more activity detail for the following critical project components: 

o Utilities — exploration, adjustment, abandonment and or relocation 
o Real Estate Acquisitions — identification, appraisals 
o Systems Integration — traction power, signals and communications, train 

control 
o Startup and Testing 
o Operational Commissioning and Training 
o Vehicle Procurement — procurement, design, manufacturing, delivery, testing 
o Major Construction Material Procurements 

• Right-of-way schedule should be developed. 
• The work breakdown structureWBS should be modified to cross over with the 

Project budget and cost breakdown structure once developed and implemented. 
• The City should seek FTA review and comment on schedule activities that indicate 

"FTA Review". 

• The City should incorporate schedule activity detail for early construction packages 
such as interagency agreements, early site-work packages, early utility adjustment 
packages, etc. 

Project Cost 

• A detailed bottoms-up style Pproject cost gestimate should be developed and 
summarized in the to-Standard Cost Category worksheetS-GG format. The estimate 
should be detailed sufficiently to determine distribution between materials, labor, 
equipment and gGeneral conditions gelements at a minimum The soft cost 
estimates should be based on staffing plans, Fforce aAccount plans, contracts etc_ 
and not solely on percentages. The estimate should eliminate Pparametric sStyle 
values, Gcost estimating rRelationships and blumps sSums as much as possible 
during PE. 

• The estimate should be escalated in accordance with the MPS. 
• The bgasis of the cost estimate should provide more justification and backup 

documentation supporting the quantification and assumptions for the "soft costs" 
and related Ggeneral cGonditions for the Project. 

The Jacobs review concluded that the cost estimate would be acceptable conditioned on 
the City's addition of $116 million to the estimate, bringing the total cost up to $5.35 
billion — primarily to cover a higher escalation rate anticipated by the PMOC than had 
been assumed by the City. Final adjustments recommended by the PMOC for 
individual line items in the cost estimate were minor The Jacobs review of the project 
schedule concluded that the City should add five months to the schedule, moving the 
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projected date of revenue operation for the full project from the City's planned date of 
March 2019 to the PMOC's estimated dated of August 2019. The City made these 
adjustments. 

In March 2007, in anticipation of a PE request from the City later that year, FTA 
assigned Booz Allen Hamilton (BAH) as the  PMOCroject Management Oversight 
Contractor  for the Honolulu project. BAH has reviewed the several iterations of the 
City's Project Management Plan (PMP) beginning with its initial draft in June 2007. 
Continuing local decision-making and consequent changes to the project caused the 
City to defer its request for entry into PE. Consequently, the PMOC review effort 
eventually included several iterations of PMOC comments, responses from the City, 
and revisions to the PMP. BAH completed its review of the final March 2009 PMP in 
July 2009. In addition, the PMOC also performed a detailed review of the City's 
technical capacity and capability and completed its review in July 2009. Specific review 
comments by BAH include: 

Technical Capacity 

• All key City management positions should be filled during in-PE. 

• Detailed staffing plans for the City and consultant staff should be developed for all 
remaining phases. 

• The  City should update its PMP to completely bring it into conformance with FTA 
requirements. 

• All professional services contracts (and any inter-local agreements for participatory 
services) should have quantifiable metrics for measuring the real status of work, 
both costs and schedule. 

• A configuration management/change control mechanism has been developed per the 
PMP. This should be properly implemented during PE.  haw 

The BAH review of the City's technical capacity and capability concluded that the City 
has demonstrated its technical capacity and capability to effectively manage the PE 
phase of project development. 

New Starts Rating 

The project earns an overall project rating of Medium against the New Starts criteria. 
This overall rating is based on a Medium rating for project justification rating and a 
Medium rating for local financial commitment rating. Detailed component ratings are: 

Project Justification Local Financial Commitment 

Mobility Med-High Capital Funding Plan Medium 

Land Use Medium O&M Funding Plan Medium 

Economic Development Med-High Non-New Starts Share High 

Operating Efficiency Medium 

Environment Medium 

Cost Effectiveness Medium 
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Overall Medium Overall Medium 

The cost-effectiveness index is $16.24 per hour of travel time savings. 

Other Issues and Concerns  

The City is highly focused on a groundbreaking before the end of calendar year 2009 to 
fulfill early promises on project schedule and to deter the State legislature (that 
convenes in January) from diverting funds from the rail-dedicated tax revenue stream to 
meet shortfalls in the State budget. To achieve this milestone objective, the City 
anticipates circulation of the FEIS shortly after PE approval and receipt of a Record of 
Decision (ROD) shortly after the FEIS circulation period concludes. With 
environmental clearance of the project, the City hopes to receive approval from FTA 
through a Letter of No Prejudice to break ground on the westernmost 6-mile segment 
sometime in December. This schedule appears unlikely due to the delay of the FEIS for 
the reasons enumerated above in the NEPA section of this document. 

Finally, while the City already has in place a dedicated funding source, project costs 
have reached a point where they exceed the projected capacity of that source. Further, 
collections have under run projections made before the current economic downturn. 
The financial plan calls for the use of FTA Section 5307 formula funds for nearly a 
decade to cover remaining capital costs. A look-ahead by FTA's financial contractor 
suggests that these difficulties may cause the financial plan to fail the financial stress 
tests that will be applied when the City requests entry into final design. Consequently, 
financial issues may pose difficulties sufficient to put at risk the City's anticipated 
initiation of final design in early 2010. An early warning of this risk has been included 
in the PE approval letter. 

Conclusion  

The New Starts Team has evaluated the Honolulu High-Capacity Corridor Transit 
Project against the New Starts PE readiness criteria and has concluded that all 
requirements have been met. The team requests concurrence on its recommendation to 
approve the project into PE. The PE approval letter (attached) advises the City and 
County of Honolulu of conditions for advancing the project through PE and into final 
design. 

Attachments: PE approval letter 
10-day congressional notification 
PMOC reports (2) 
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Leslie T. Rogers 	 Date 
Regional Administrator 
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